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Effect of Redevelopment around the Station in Local Cities 
 
Kota MASUYAMA*, Yuji HOSHINO*, Ichiro KOBAYASHI* 
Kumamoto University* 
 
ABSTRACT: This aims pays attention the effect of the redevelopment around the station in local cities. 
Furthermore, the proposal for the case of the Kumamoto is done. For analysis, 3 stations are selected 
optionally with Kumamoto Station to compare prospective; “Project Schedule”, “Map”, and “Relative graph 
of the land price”. From this analysis of 3 stations, the considerations to schedule the redevelopment plan and 
the relationship between the peripheries of the stations and the central cities are arranged. As a conclusion, it 
is proposed the redevelopment plan around the Kumamoto Station. 
 
KEYWORDS: management of large-scale redevelopment, influence on city from the redevelopment around 
the station, analysis of the land price 
 
1. INTRODUCTION 
 
1.1 Backgrounds and Objectives 
Recently, the land readjustment projects (Land 
Readjustment) and the urban redevelopment projects 
(Urban Redevelopment) are developed around the 
stations where the railways are elevated (Elevated 
Railway). It is rare that the large-scale 
redevelopments in urban areas are advanced in the 
local cities. Therefore, the influence from the 
redevelopment plans around the stations 
(Redevelopment Plan) to the entire cities is highly 
expected in such cities. It is important to measure 
how much the influence those plans have and how 
this influence would change because the 
Redevelopment Plan affects more strongly to the 
central area in the local cities than the large cities 
(Figure1). However, the investigation of the change 
before and after the Redevelopment is insufficient 
because the Redevelopment Plan is composed of 
some projects and required long periods. In this 
paper, the projects and the schedule of the case with 
some Redevelopment Plans is focused. Moreover, 
the factor of the effect that is influenced to main 
points in the cities under construction is clarified. As 
a result, it is proposed the Redevelopment Plan 
around the Kumamoto Station. 
 
 
 
 
 
 
 
 
 
 
 
1.2 Orientation of this study 
The aspect of analysis in this paper is how the 
Redevelopment Plan and each project of the 
Redevelopment influence on the local city. In past 
research of Moon et al., the development process of 
the Redevelopment in the Shincansen station plaza is 
analyzed. In the difference with the effect to not only 
the Station periphery but also the entire city is 
analyzed in this paper. There are a lot of researches, 
which pay attention to the Land Readjustment and 
Figure1 Diagram of Redevelopment around the station in local cities
Central area
Central City
Redevelopment around the station
the analysis of the land prices. Although, the analysis 
related to the Redevelopment Plan is limited to the 
research of Tamura et al. 
In this paper, the influence from various projects of 
the Redevelopment Plan is analyzed and the 
influence on the entire city is discussed. 
 
2. RESERCH OBJECT 
 
The research objects to propose the Kumamoto 
Station are selected according to the following 
conditions; 
① It is a central station in the capital city of the 
prefecture. 
② The Elevated Railway is progressing in the 
vicinity of the station. 
③ The Land Readjustment and the Urban 
Redevelopment are progressing around the 
station. 
From these, 12 stations are selected as research 
objects; Asahikawa, Sapporo, Toyama, Kanazawa, 
Fukui, Gifu, Nara, Tottori, Kochi, Saga, Oita and 
Miyazaki. 
 
3. RESERCH METHOD 
 
3.1 Range of analysis 
The range of the analysis is defined as the central 
city of the autonomy. Generally, the local city is 
formed with two nuclei, the original center of the 
city and the secondary center around the station. 
Therefore, it is effective to limit the range to the 
central city so that the condition can be steady 
though the population scale of research objects is 
different.  
Incidentally, the central city is referred to the 
material published in homepage of Central City 
Activation Promotion Room. 
 
3.2 Index of analysis 
3.2.1 “Project schedule” of the Redevelopment 
around the station 
The schedule of projects is arranged about The 
Elevated Railway, Shinkansen development, The 
Land Readjustment, Urban Redevelopment, and 
other planar developments for the front area of the 
station and the back area separately. This index 
considers the characteristic of the following main 
project and analyzes the influence of the 
Redevelopment Plan under construction on the city. 
Incidentally, the project of the Redevelopment Plan 
is referred to the material published in the pamphlet 
and homepage of the autonomy. 
・ The Elevated Railway project: The division of 
the region by the railway would be dissolved 
when the construction is completed. 
・ Land Readjustment project: As the construction 
starts, the land substitution advances gradually. 
・ Urban Redevelopment project: The land can be 
used effectively after the construction is 
completed. 
 
3.2.2 “Map” of the Redevelopment around the 
station and the central city 
In this map, the districts of the Redevelopment Plan 
of the research objects are defined, as below; the 
central city, the center area of the city (Center), the 
front area of the station (Front), the back area of the 
station (Back), and the main district. This index 
analyzes how the Redevelopment influences on 
those districts. Moreover, the map clarifies the 
position of the various place district, and it is also 
used to analyze a surrounding geographical features 
and frame of the city.  
Incidentally, the map of each city refers from 
homepage of the map inspection service of 
Geographical Survey Institute of Ministry of Land. 
 
3.2.3 “Relative graph of the land price” 
When the research analyzes the station and the 
Redevelopment Plan, the number of the railway user 
and the commercial person at the station are indices 
frequently. However, These indices are unsuitable to 
the analysis to influence from the Redevelopment 
Plan on the city. The same things can be said to the 
influence in planar and dynamic extension in time. 
So, the index uses the land price is utilized as the 
index. This is because the investigation is done 
widely and thoroughly in the city, and the transition 
of the influence can be chased. Yamada’s research is 
invoked for handling of the land price. In this paper, 
the highest land price excluding the district around 
the station is set as 100 (Center), and the relative 
value of this center is used. One of the reasons is that 
the comparison between annuals becomes difficult 
when the land price is used by the absolute value and 
a regional change is overlooked. Another reason is 
that in this analysis the Redevelopment Plan brings 
not the change of the land price but the influence on 
the city. Of course, it cannot be asserted that only 
Redevelopment is a factor for the land price changes 
in the entire city. However, the change shown by 
“Relative graph of the land price” can be 
paraphrased as the change in the position of the 
district around the station in the city. Therefore, it 
can be considered the Redevelopment Plan is one of 
the big factors for such a change. The 3 indices 
mentioned above are utilized for the analysis in this 
paper. Moreover, the above-mentioned 3 are the 
analysis indices of this paper. 
Incidentally, the land price is referred to the material 
published in homepage of land synthesis information 
library of the Ministry of Land. 
 
4. CASE ANALYSIS 
4.1 Classification of case 
About the Redevelopment of the research objects, 12 
stations are classified from the analysis by “Relative 
graph of the land price” as shown in the table1. 3 
cases with a large change are selected as the 
representative of the classification; Kanazawa, 
Toyama and Asahikawa. Each case is analyzed 
specifically. 
 
4.2 Case analysis 
4.2.1 Case of Kanazawa 
At the time of fiscal 2006, in Kanazawa, The 
Elevated Railway was completed, and the planar 
development was almost completed around the 
station. In Kanazawa, The Elevated Railway 
constructed from 1978 to 1991, The Land 
Readjustment in 6 places was done around the 
station from 1970 to 2006, and the Urban 
Redevelopment in three places was advanced in 
front area of the station continuously in the same 
period. As for these projects, it would be almost 
completed in fiscal 2006, and the Shinkansen 
development will be advanced in the future (Figure2, 
Figure3). 
In Figure4, the land price about 4 points was 
investigated; “Katamachi district (Center)”, 
“Honmachi district (Front)”, “Hirooka district 
(Back)”, and “Musashimachi district (Middle 
district)”, also the Redevelopment Plan influence on 
each district had been seen relatively. The value of 
“Front” and “Middle” had been approaching to 
“Center” every year gradually since 1990. 
Furthermore, it could be said that “Front” rose to the 
same level as “Middle” in 2004, and to the same as 
“Center” in 2007. 
From this factor of the influence, “Project Schedule” 
of Figure4 was compared. Firstly, 3 different Urban 
Table1 Classification by the influence of the project in fiscal 2006
Large of the Change Small of the Change Others
All Projects Completion Sapporo・Miyazaki Tottori・Saga
Elevated Railway Completion Kanazawa・Gifu Fukui
A Part of Projects Completion Toyama Nara
All Projects Progressing Asahikawa・Kochi・Oita
Redevelopment could be completed in front area in 
1986, 1990 and 1994. At these periods, “Front” and 
“Middle” had begun to show uptrend. Between 1990 
and 2000 “Front” and “Middle” value kept rising and 
this rise is the beginning of Urban Redevelopment in 
front area. Moreover, the beginning was also a factor, 
which had advanced the Land Readjustment in back 
area continuously and completed the construction of 
the Elevated Railway in 1991. Next, when paying 
attention to “Back”, it was since 1991 and 1996 that 
“Back” shows the rise. One of the factors was that 
the Elevated Railway completed in 1991. Another 
factor was that The Land Readjustment in 3 places 
had been completed in back area by 1996. 
For Kanazawa, it seemed important that the Urban 
Redevelopment completed in front area before 
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Figure2 The Redevelopment around the station
and the Central City in Kanazawa 
Figure3 The Project District of the
Redevelopment around the station in Kanazawa 
H22/2010S45/1970 S55/1980 H2/1990 H12/2000
Showamachi District Land Readjustment
North Kanazawa Station Land Readjustment
Kanazawa Station Musashi District Urban Redevelopment
The Second Station Front Urban Redevelopment
The First Station Front District Urban Redevelopment
Kanazawa Station East Plaza
Kanazawa Station Elevated Railway
Hokuriku Shinkansen
West Station Land Readjustment
The Second West Station Land Readjustment
South Station District Land Readjustment
The Third West Station Land Readjustment
Front
Back
Figure4 “Project Schedule” and “Relative graph of the land price” in Kanazawa 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
the Elevated Railway completed. Compared to other 
Redevelopment of the research objects, the most 
projects were developed with case of Kanazawa. 
Especially, the Land Readjustment in back area was 
a feature. At the present stage, it had been 
understood that the Redevelopment in front area 
influences “Front” and “Middle” though the 
influence on “Back” was still small. It should be paid 
to the change of each project by the Shinkansen 
development in the future. 
 
4.2.2 Case of Toyama 
At the time of fiscal 2006, in Toyama, the Elevated 
Railway was planning, and a part of the planar 
development was completed around the station. In 
Toyama, the construction of the Elevated Railway 
was scheduled from 2005 to 2016, the Urban 
Redevelopment in four places was done in front area 
from 1984 to 1992, and the planar project of the 
Land Readjustment had been advanced in back area 
from 1988 to 2002. The planar project around the 
station would be almost completed in fiscal 2006, 
 
 
 
 
 
 
 
and the Shinkansen development 
will be advanced in the future 
(Figure5). In Figure6, the land 
price about 3 points was 
investigated; “Sogawa district 
(Center)”, “Sakuramachidistrict 
(Front)”, and 
“Okudakotobukichodistrict (Back)”, 
also the Redevelopment influence 
on each district could be seen 
relatively. The value of “Front” 
that had been rising rapidly in the 1980’s exceeds 
“Center” in 1995. Thereafter, it could be said that 
“Front” was the highest position. From this factor of 
the influence with “Project Schedule” of Figure-6 
was compared. Firstly, the Urban Redevelopment 
began to construction in front area in around 1987. 
At this period, “Front” had begun to show up trend.  
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Figure5 Redevelopment around the station and 
the Central City in Toyama 
Figure6 “Project Schedule” and “Relative graph of the land price” in Toyama
  
H22/2010S55/1980 H2/1990 H12/2000
Station Front West The First District Urban Redevelopment
Station Front West The Second District Urban Redevelopment
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駅　裏
Front 
back 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Furthermore, the Land Readjustment and the park 
development project began to construct in back area 
after the Urban Redevelopment completed. 
Moreover, “Front” was showed highest value in 
around 2001 when the projects in back area were 
completed. After 2004, “Front” was balanced with 
“Center”. Next, when paying attention to “Back”, the 
change like “Front” was not seen in “Back” because 
the Elevated Railway was incomplete. 
For Toyama, the Redevelopment Plan had been 
constructed earlier than the Elevated Railway. As 
well as Kanazawa, the Urban Redevelopment in 
front area was the prompt of the entire development. 
The feature of Toyama was to make “Toyama City 
MIRAI Plan” in whole back area. This plan had the 
policy of the district of the Land Readjustment 
“Business Park” and “Park where the historical canal 
was made the best use”. The back area was 
developed as a new place in the city. At the present 
stage, the change of “Front” by the Redevelopment 
Plan was seen. It should be paid to the change of 
“Back” by the influence of the Elevated Railway in 
the future. 
 
 
 
 
 
 
4.2.3 Case of Asahikawa 
At the time of fiscal 2006, in 
Asahikawa, all projects were 
progressing. The Land 
Readjustment around the station 
was begun in 1996, the Elevated 
Railway was begun in 1998 and the 
river development in back area was 
begun in the same period 
  (Figure7). 
 
In Figure8, the land price about 3 points was 
investigated; “3jodori district (Center)”, “2jodori 
district (Front)”, and “Kagura2jodori district (Back)”, 
also the Redevelopment Plan influence on each 
district could be seen relatively. The Asahikawa’s 
tendency of “Relative graph of the land price” 
differed from others because the land price of 
“Front” was originally highest. “Front” had been 
shown up trend since around 1998. However, it had 
been shown down trend since 2005. From this factor 
of the influence, “Project Schedule” of Figure8 was 
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Figure7 Redevelopment around the station and 
the Central City in Asahikawa 
Figure8 “Project Schedule” and “Relative graph of the land price” in Asahikawa 
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compared. Firstly, the Redevelopment Plan began to 
construct in 1998. At this period, “Front” had begun 
to show up trend. This point was differed from 
Kanazawa and Toyama was that the influence was 
appeared from the beginning the Redevelopment 
Plan in Asahikawa. 
For Asahikawa, the plan “Kitasaito Asahikawa” was 
made for the Redevelopment Plan around the 
Asahikawa Station as well as Toyama. This plan had 
the policy “Station space that makes the best use of 
Chubetsu River”. Furthermore, the Redevelopment 
Plan positioned a new place in the city. At the 
present stage, the influence by the expectation for 
Redevelopment was seen in the change of “Front”. 
The attention in the future would be whether the 
spread of the Redevelopment would be seen by 
“Back” and “Center”. 
 
4.3 Summary of case analysis 
From the case analysis, 3 cases above were arranged 
by “Aspect of the Project Schedule of 
Redevelopment around the station” and “Aspect of 
the relation between Station periphery and central 
area”. 
 
4.3.1 Aspect of Project Schedule of the 
Redevelopment around the station 
① The Project in front of the station receives 
attention for the district around the station 
In Kanazawa and Toyama, the redevelopment project 
in front of the station was previously advanced. 
Therefore, the good influence appeared in the 
following project.  
In a word, it could be said that the redevelopment in 
front of the station receives attention for the district 
around the station from both cases. 
② The concrete policy is shown about the 
Redevelopment Plan of the back area 
In Toyama and Asahikawa, the policy of the 
Redevelopment of the back of the station was 
concretely shown. Therefore, each project 
progressed forward even when the Elevated Railway 
did not complete. Moreover, the back area was 
shown as a new position of the city. 
 
4.3.2 Aspect of the relation between the Station 
periphery and the Central area 
① The Station periphery invents the diversity of the 
city 
In Toyama and Asahikawa, the Redevelopment Plan 
set up the policy different from the Central area. 
Furthermore, even if the urban structure polarized to 
the Station periphery and the Central area, proper 
development of the entire city was expected. 
② It develops from the Station periphery to the 
Central area 
In Kanazawa and Toyama, the Redevelopment Plan 
had developed the Station periphery and the Central 
area equally. In Kanazawa, the development of 
“Middle” advanced the development of the entire 
city. In Toyama, the balance of the Station periphery 
and the Central area also encouraged the 
development on the entire city. In a word, it can be 
said that the Redevelopment Plan around the stations 
considered with the development of the entire city 
was advanced in three cases. 
 
5. One proposal to the Redevelopment Plan 
around the Kumamoto Station 
 
5.1 Outline of the Redevelopment Plan around 
the Kumamoto Station 
At the time of fiscal 2006, in Kumamoto as well as 
Asahikawa, all projects were progressing. The 
construction of The Elevated Railway was scheduled 
from 2001 to 2016, the Urban Redevelopment in one 
place and new common building were scheduled in 
front area from 2005 to 2013, and the Land 
Readjustment has been advanced to 2018 in back area 
(Figure9, Figure10). 
5.2 One proposal to the Redevelopment Plan 
around the Kumamoto Station 
5.2.1 Aspect of the Project Schedule of the   
Redevelopment Plan around the station 
In Kumamoto, the Urban Redevelopment that would 
be scheduled completion that would be earlier than 
other projects in front area in 2010 is important. This 
project should receive attention for the district 
around the station. Moreover, the Land 
Readjustment in back area should clarify the policy 
of the project (Figure-11). 
 
5.2.2 Aspect of the relation between the Station 
periphery and the Central area 
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Figure9 The Redevelopment around the station and the
Central City 
Figure10 The Project District of the
Redevelopment around the station in Kumamoto
Figure11 “Project Schedule” and “Relative graph of the land price” in Kumamoto 
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Kumamoto Station could not hope for the planar 
development into the surrounding because the 
mountain encloses in back area, and two rivers flow 
in front area. Furthermore, commercial use around 
the station is difficult because the station is away 
from the Central area at about 3km. Moreover, the 
prefecture hangs out the plan “Park station”. This 
plan gives the feature like a park different from the 
Central area to the Station periphery. An important 
thing is that the feature is concrete. 
From Figure-9, it could be said that the difference 
between “Shimotori district (Center)” and “Nihongi 
district (Front)”, “Kasuga district (Back)” is greater 
than other cases. Furthermore, “Gofukumachi 
district (Middle)” is low the position as well as 
“Front” and “Back”. Moreover, it is necessary to 
connect the Center area with the Station periphery by 
the development of “Middle” like Kanazawa.  
In a word, the revitalization of “Middle” seems 
important with the Redevelopment Plan around the 
station in Kumamoto. 
 
6. CONCLUSION 
 
6.1 Summary 
This paper pays attention to the importance of the 
Redevelopment Plan in the local city. Furthermore, it 
is analyzed about the Redevelopment influence on 
the city. It is defined that the influence from some 
features of Redevelopment to a city under 
construction is important. Moreover, the analysis 
indices assume “Project Schedule”, “Map”, and 
“Relative graph of the land price”. Kanazawa, 
Toyama, and Asahikawa are selected as the research 
objects among cases with a large change by the 
influence of the Redevelopment Plan. The first 
considerations as for the aspect of the Project 
Schedule of the Redevelopment Plan are “The 
Project in front of the station receives attention for 
the district around the station” and “The concrete 
policy is shown about the redevelopment plan of the 
back area”. The second considerations as for the 
aspect of the relationship between the Station 
periphery and the Central area are “The Station 
periphery invents the diversity of the city” and “It 
develops from the Station periphery to the Central 
area”. As a conclusion, the proposal to the 
Redevelopment Plan around the Kumamoto Station 
where four considerations is based is shown. 
 
6.2 Aspect of research in the future 
In this paper, the Project Schedule is focused and the 
Redevelopment Plan is evaluated. At the next stage, 
the focus is applied to the organizational structure of 
the Redevelopment Plan that decides the operation 
of the schedule and the policy of the project. The 
matter that should be clarified is how the 
organization thinks about the whole Redevelopment 
Plan. 
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